
ID
Name
Mar, 23
Apr, 23
May, 23
Jun, 23
Jul, 23
Aug, 23
Sep, 23
Oct, 23
Nov, 23
Dec, 23
Jan, 24
13 19 26 02 09 16 23 30 07 14 21 28 04 11 18 25 02 09 16 23 30 06 13 20 27 03 10 17 24 01 08 15 22 29 05 12 19 26 03 10 17 24 31 07 14
1 Improving Transfer from Jax
2 Evaluate effects of Meta-learning initialisation
3 Setup transfer envs and evaluate transfer
4 Evaluate effects of larger network size
5 Evaluate effect of adding more environments
6 Neurips Submission
11 Neurips Rebuttal
7 RL Transfer Benchmark
8 Specify Envs
9 Write Envs
10 Assess Generalisation
12 Write and Run Ablations
13 Iterate and Refine Benchmark based on abla…
14 ICLR Submission
15 Open Source Environment
17 Rebuttal
16 Slack Time
18 Start new project and planning
19 Write Confirmation